Plan Review Timeline

(Updated as of December 4, 2012)

M	AF	CH

DEC. 2	012
--------	-----

2013

develop	
proposed list	
of suggested	
actions and	
CMP changes	5

finalize list of actions for 2nd proposal and CMP

AUG. 2013

SEPT. 2012

public

period

ends

comment

Identify simple, efficiency rule changes, submit to

changes


JULY 2013


provide update on status of action items

Gov's office

develop schedule for action items

adopt simple, efficiency rule proposal





NOV. 2012

complete summary of comments

complete progress report outline

FEB. 2013

complete draft progress report

finalize simple, efficiency rule proposal

JUNE 2013

initiate work on 2nd rule proposal

initiate work on other action items

complete progress report

DEC. 2013

complete first draft of 2nd rule proposal

continue to implement action items